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I. HEADINGS 

DATE: 
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May 1, 2000 
. 

Pollution Report for the Windham Alloys Site, Windham, Portage 
County, Ohio 
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B. 
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J. 
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H. 
A. 
M. 
M. 
Dr. 
Y. 
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S. 
K. 
B. 
Off 

Mark Durno, OSC, U.S.EPA Region V ERB, Westlake, Ohio 

Mould, U.S.EPA, OSWER, Washington D.C (VIA LAN) 
Karl, Chief, U.S. EPA, ERB, Chicago, IL (VIA LAN) 
El-Zein, Chief/RS-1, U.S.EPA, ERB, Grosse lie, MI .... (VIA LAN) 
Bolen, Chief/RS-2, U.S.EPA, ERB, Chicago, II (VIA LAN) 
Nachowicz, Chief/RS-3, U.S.EPA, ERB, Chicago, II (VIA LAN) 
Kush, Chief/RS-4, U.S. EPA, ERB, Chicago, II (VIA LAN) 
Messenger, Chief/ESS, U.S. EPA, ERB,. Chicago, IL (VIA LAN) 
Haidar, U.S. EPA, ESS, ERB, Cleveland, OH . . . ' (VI^ LAN) 
Kline, U.S.P^A, ORC, Chicago, IL ,. . . . (VIA uAN) 
Narsete, ERB, U.S. EPA Region V, Chicago, IL (VIA LAN) 
Lenart, U.S.EPA, CPA, Chicago, IL (VIA LAN) 
Marouf, U.S.EPA, H&S, Chicago, IL (VIA LAN) 
Chezik, U.S.DOI, Philidelphia, PA (e-mail) 
Griffiths, P.C.EMA, Ravenna, OH (330-297-3402) 
Rupp, P.C.HD, Ravenna, OH (330-297-3597) 

Feng, ODH, Columbus, OH (yfeng0gw.odh.state.oh.us) 
Fodo, OEPA, Twinsburg, OH (ron.fodoOepa.state.oh.us) 
Roth, OEPA, Twinsburg, OH (tom.roth0epa.state.oh.us) 
Otten, OEPA, Twinsburg, OH (leslie.otten0epa.state.oh.us) 
Shane, OEPA, Columbus, OH (scott.shane0epa.state.oh.us) 
Clouse, OEPA, Columbus, OH (kevin.clouse0epa.state.oh.us) 
Szymanski, Water Department, Windham, OH (330-326-2645) 
ice of the Mayor, Village of Windham, OH (U.S. Mail) 

POLREP # 6 (Removal - Funded) 

II. BACKGROUND 

Site No: 
NPL Status: 
Response Authority 
State Notification: 
Start Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Category: 

III. SITE INFORMATION 

A. Incident Category: 

Fund Lead- Removal Action 

B. Site Description: 

B5E5 
Non-NPL 
CERCLA 
OEPA 
March 13, 2000 
TBD 
41°14' 48" N 
81° 03' 45" W 
Fund Lead-Removal Action 



1. Site location and background 

Refer to Polrep #1. 

2. Description of threats: 

Refer to Polrep #1. 

3. Previous Response Activities 

None. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized 
to site to begin removal activities at the Windham Alloys site. To date, over 
5,000 cubic yards of waste.and contaminated soil have been excavated and 
staged on site. Approximately 1,000 cubic yards of this material has been 
treated on site with cement .kiln dust. Also, over 260,000 gallons of 
contaminated water have been collected. Approximately, 190,000 gallons of 
contaminated water has been transported off-site to Envirite of Ohio, Inc., 
located in Canton, Ohio for final disposal. 

2. Removal actions to date: 

On April 24, 2000, ERRS mobilized the crew and an additional excavator to 
site. ERRS also continued to transport water off site for final disposal and 
•mobilize off site backfill to site. START conducted particulate air 
monitoring during all site activities. 

On April 25, 2000, ERRS continued to transport water off site for final 
disposal and pumped standing water out of the main excavation area.. ERRS also 
began to mobilize off site cement kiln dust to site. ERRS began on site 
treatment of contaminated soil, which consisted of stabilizing the soil by 
mixing it with cement kiln dust. START conducted particulate air monitoring 
during all site activities. 

On April 26, 2000, ERRS continued to transport water off site for final 
disposal and continued on site treatment of contaminated soil. ERRS completed 
pumping standing water out of main excavation area and began to backfill the 
main excavation pit. ERRS also continued to mobilize off site cement kiln 
dust and backfill to site. START conducted air monitoring during all site 
activities. 

On April 27, 2000, ERRS continued to transport water off site for final 
disposal and continued on site treatment of contaminated soil. ERRS also 
continued to backfill the main excavation area and continued to mobilize off 
site cement kiln dust and backfill to site. START conducted air monitoring 
during all site activities. 

On April 28, 2.000, ERRS continued to transport water off site for final 
disposal and continued on-site treatment of contaminated soil. ERRS also 

' t 



mobilized an articulated dump truck to site and began to transfer staged soil 
to the treatment area. START conducted air monitoring during all .site 
activities. ERRS secured the site for the weekend. 

B. Next Steps 

Continue*on-site treatment of waste; 
Continue transportation and disposal of wastes (treated soil, non-haz 
debris, contaminated water). 
Restore excavated areas to original grade, including a 12-inch clay 

surface. 

C. Key Issues 

- Due to unexpected high levels of lead (TCLP) in the untreated 
contaiminated soil that was considered non-hazardous for disposal 
purposes, all staged soils will be treated on-site prior to final 
disposal. 

V. Cost Information (Costs^ as ..of 4-27-00) 

ERRS $274, 231. 4^9 
U.S. EPA $ 23,083.80 
START $ 17, 566. 03 
Total $314,881.32 

VI. Disposal of Wastes 

Waste Stream Ouanitv Disposal Method Disposal Facilitv 

Non-Hazardous, 190,000 gallons Recycling Envirite of Ohio, 
Inc. 

Non-Regulated Liquid Canton, Ohio 




